County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

THOMAS L. BOLICH
DIRECTOR OF PUBLIC WORKS

AGENDA: SEPTEMBER 17,2002

September 11,2002

SANTA CRUZ COUNTY BOARD OF SUPERVISORS
701 Ocean Street
Santa Cruz, California 95060

SUBJECT: SEASCAPE BOULEVARD AND PINEHURST DRIVE IMPROVEMENT PROJECT, CONTRACT CHANGE ORDER NO. 1

Members of the Board:

Construction of the subject project is currently underway with Pavex Construction serving as the prime contractor. As the work progressed along Seascape Boulevard, unsuitable saturated material was encountered below the proposed subgrade excavation. The material was removed and replaced with recycled asphalt concrete grindings and aggregate baserock.

The presence of the subsurface saturated material is a result of landscape irrigation in the center island along Seascape Boulevard. In order to prevent future migration of water under the new paving, the addition of French drains in the center island will be necessary. All of the additional work will be done as extra work on a time and materials basis with costs estimated at $15,000 or less. Attached for your Board's approval is Contract Change Order No. 1 in the amount of $15,000 for the necessary work. Funding for this request is available in the project contingencies, and Aptos Seascape County Service Area Number 3 will contribute $5,000 for its share of the associated costs.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve Contract Change Order No. 1 in the amount of $15,000 and authorize the Chairperson of the Board to sign it on behalf of the County.

2. Direct the Clerk of the Board to return the executed change order to the Public Works Department for further processing.

Yours truly,

THOMAS L. BOLICH
Director of Public Works

TLB:MC:mg

Attachments

RECOMMENDED FOR APPROVAL:

County Administrative Officer

copy to: Public Works
Granite Rock, Pavex Construction Division
County Service Area Administrator, Public Works

SBPM.WPD

COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER NO. 1 REV. NO. _____ SUPPL. NO. _____

CONTRACT SEASCAPE BOULEVARD AND PINEHURST DRIVE IMPROVEMENT PROJECT SHEET 1 OF 1 SHEETS

PUBLIC WORKS JOB NO. 40213 AND 40202 CONTRACT NO. 12786

T/C	R	F	DOC REF	INDEX	SUBOBJECT	PRJ/UCD	VENDOR	AMOUNT
SUBSID			DESCRIPTION					

GRANITE ROCK FOR INFORMATION ONLY

To PAVEX CONSTRUCTION DIVISION Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the Board of Supervisors.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by DESIGN ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

ESTIMATE OF INCREASE OF EXTRA WORK:

1. ITEM 14 - EXTRA WORK - INCREASE ITEM BY $15,000

Estimated Cost Decrease $ _____ or Increase $15,000

By reason of this order the time of completion will be adjusted as follows: FIVE ADDITIONAL WORKING DAYS

Submitted by: Dan Hill CONSTRUCTION ENGINEER Date 9.9.02

Approval Recommended: Thomas Bolich DIRECTOR OF PUBLIC WORKS Date 9-9-02

Approved: Board of Supervisors by _____ Date _____

We, the undersigned contractor, have given careful consideration to the change proposed, and hereby agree. If this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted: Date 9/5/02 Contractor GRANITE ROCK, PAVEX CONSTRUCTION DIVISION

By James J. Keown Title AREA MGR

53

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

CLERK OF THE BOARD
AUDITOR-CONTROLLER
DPW6 (Rev. 9/18/00)

CONTRACTOR
RESIDENT ENGINEER

FISCAL OFFICER
PROJECT FILE

COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT

TO: Board of Supervisors
County Administrative Office
Auditor Controller

FROM: PUBLIC WORKS (Department)

BY: _____ (Signature) 9.4.02 (Date)
Signature certifies that appropriations/revenues are available

AGREEMENT TYPE (Check One) Expenditure Agreement ☑ Revenue Agreement ☐

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Department/Agency)
and PAVEX CONSTRUCTION 330 BLOMQUIST STREET, REDWOOD CITY, CA 94063 (Name/Address)

2. The agreement will provide FOR CONSTRUCTION OF THE SEASCAPE BOULEVARD AND PINEHURST DRIVE IMPROVEMENT PROJECT

3. Period of the agreement is from BOARD APPROVAL to JUNE 30, 2003

4. Anticipated ~~Cost~~ INCREASE is $15,000.00 ☑ Fixed ☐ Monthly Rate ☐ Annual Rate ☐ Not to Exceed

Remarks: CONTRACT $246,210; CONTINGENCIES $10,000.00; OVERHEAD $17,934.70; TOTAL $274,144.70

5. Detail: ☐ On Continuing Agreements List for FY ___-___ . Page CC-_____ Contract No: _____ OR ☐ 1st Time Agreement
☐ Section II No Board letter required, will be listed under Item 8
☐ Section III Board letter required
☐ Section IV Revenue Agreement

6211001 40202! 3596! $115,368.88 3590
621100! 40213! 3596! $130,841.12 3590

6. Appropriations/Revenues are available and are budgeted in _____ (Index) ——— (Sub object)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACHED COMPLETED AUD-74 OR AUD-60

Appropriations (are) / are not available and (have been) / will be encumbered.

Contract No: 12786

By: _____ Date: 9/5/02
Auditor-Controller Deputy

Proposal and accounting detail reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize DIRECTOR OF PUBLIC WORKS (Dept/Agency Head) to execute on behalf of the PUBLIC WORKS DEPARTMENT (Department/Agency)

Date: 9/06/0

By: _____
County Administrative Office

JRS:mg

Distribution:
Board of Supervisors - White
Auditor Controller - Canary
Auditor-Controller - Pink
Department - Gold

State of California
County of Santa Guz
I _____ ex-officio Clerk ot the Board of Supervisors of the County of Santa Cruz, State of California, do hereby certify that the foregoing request for approval of agreement was approved by said Board of Supervisors as recommended by the County Administrative Office by an order duly entered in the minutes of said Board on _____ 20___

ADM - 29 (8/01)
Title I, Section 300 Proc Man

By: Deputy Clerk

AUDJTOR-CONTROLLER USE ONLY

CO_____ $_____

Document No.	JE Amount	Lines	H/TL	Keyed By	Date

Auditor Description	Amount	Index	Sub object	User Code
	$			

53