County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060-4070
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

THOMAS L. BOLICH
DIRECTOR OF PUBLIC WORKS

AGENDA: MARCH 2,2004

February 19,2004

SANTA CRUZ COUNTY BOARD OF SUPERVISORS
701 Ocean Street
Santa Cruz, California 95060

SUBJECT: SIDEWALK INFILL – 2003
CONTRACT NUMBER 33050
PUBLIC WORKS JOB NUMBERS 66040,40257
NOTICE OF COMPLETION

Members of the Board:

The subject project was completed on January 8,2004. The contractor was Vanguard Construction of Oakland, CA. The project consisted of completing sidewalk, curb and gutter on Merrill Street, Paul Minnie Avenue, and Thirtieth Avenue.

The original bid price was $183,880.00. Total construction cost is $179,886.10. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost of $179,886.10.

2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly,

THOMAS L. BOLICH
Director of Public Works

TLB:DAK:mh

Attachments

RECOMMENDED FOR APPROVAL:

County Administrative Officer

Copy to: Vanguard Construction
Recorder's Office
Public Works

NOCLET.DOC/side2003mh.wpd

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR

SIDEWALK INFILL -2003

CONTRACT NO. 33050

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	CLEARING AND GRUBBING	1	1.00	LS		$15,000.00	$15,000.00	
2	(F) ROADWAY EXCAVATION	350	350.00	M3		$100.00	$35,000.00	
3	AGGREGATE BASE CLASS 2	340	339.03	MT	-0.97	$50.00	$16,951.50	($48.50)
4	ASPHALT CONCRETE TYPE B	115	115.00	MT		$110.00	$12,650.00	
5	PLACE A.C. (MISCELLANEOUS AREAS	140	140.00	M2		$77.00	$10,780.00	
6	TYPE C CURB	2	1.20	M	-0.80	$100.00	$120.00	($80.00)
7	CURB AND GUTTER	285	281.00	M	-4.00	$70.00	$19,670.00	($280.00)
8	SIDEWALK	450	429.00	M	-21.00	$77.00	$33,033.00	($1,617.00)
9	INTEGRAL CONC. RETAINING CURB	30	30.00	M		$150.00	$4,500.00	
10	PORTLAND CEMENT CONC. MISC. AR	26	22.00	M2	-4.00	$100.00	$2,200.00	($400.00)
11	UNDER SIDEWALK DRAIN	1	1.00	EA.		$100.00	$100.00	
12	INTEGRAL CONCRETE RETAINING W	30	29.00	M	-1.00	$250.00	$7,250.00	($250.00)
13	CHRISTY V-9 DRAIN BOX	2	2.00	EA.		$1,000.00	$2,000.00	
14	100mm STORM DRAIN	13	13.00	M		$150.00	$1,950.00	
15	EXTRA WORK	1	L.S.	LS	L.S.	$20,000.00	$18,681.60	($1,318.40)
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
	TOTAL						$179,886.10	($3,993.90)

SUMMARY

ORIGINAL BID:	$183,880.00
CHANGES:	($3,993.90)
FINAL COST:	$179,886.10

RECORDED AT THE REQUEST OF:
DEPARTMENT OF PUBLIC WORKS

WHEN RECORDED MAIL TO:
COUNTY OF SANTA CRUZ
CLERK OF THE BOARD

0174

NOTICE OF COMPLETION

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

SIDEWALK INFILL – 2003

to be constructed on property more particularly described as follows:

MERRILL STREET, PAUL MINNIE AVENUE AND THIRTIETH AVENUE

The work of improvement was completed by Vanguard Construction whose address is 1010 Thirty-Ninth Avenue, Oakland, CA 94601.

The work of improvement was actually completed on the 8th day of January, 2004, and accepted by the Board of Supervisors of said County on the 2nd day of March, 2004.

DATED: March 2,2004

_____
THOMAS L. BOLICH
Director of Public Works
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, owner of the property referred to in this Notice of Completion; that the Board of Supervisors of said County on the 2nd day of March, 2004, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 2nd day of March, 2004, at Santa Cruz, California.

_____
THOMAS L. BOLICH
Director of Public Works
County of Santa Cruz

37

NOCLET.DOC/side2003mh.wpd